

九州通荆州门禁

2024-03-28 11:38 - 胡玮侃 ( Havi )

状态:	Closed	开始日期:	2024-03-28
优先级:	Normal	计划完成日期:	2024-04-10
指派给:	盛斌 ( Kevin )	% 完成:	100%
类别:		预期时间:	0.00 小时
目标版本:		耗时:	88.00 小时
客户名称:		现场FSW统计:	否
关键字:		产品名称:	

描述

九州通新增门禁流程

子任务:	
Bug # 11826: 荆州九州通测试范围整理&review	Closed
Bug # 11831: 荆州九州通测试用例编写	Closed
Bug # 11832: 荆州九州通测试用例评审	Closed
Task # 11872: 九州通荆州门禁-项目文档查看	Closed
Bug # 11873: 九州通荆州门禁-测试点review	Closed
Bug # 11874: 九州通荆州门禁-提测demo+code review	Closed
Bug # 11904: 荆州九州通测试用例整理&测试list整理	Closed
Bug # 11905: 荆州九州通demo和code review	Closed
Bug # 11906: 荆州九州通测试环境搭建	Closed
Bug # 11908: 九州通荆州-用例评审	Closed
Bug # 11930: 九州通荆州-高值合并版-合并分支<科室库存功能优化>	Closed
Task # 11942: 九州通流程冒烟测试	Closed
Task # 12042: 荆州九州通测试	Closed
Task # 12087: 回归测试	Closed
Bug # 12107: 九州通低值门禁 FW review+ 流程 review	Closed
Task # 12166: 荆州九州通用户手册整理	Closed
Task # 12168: 荆州九州通Training文档整理和编写	Closed
Task # 12219: 荆州九州通反馈问题测试验证和用例编写	Closed
Task # 12345: 荆州九州通-江西兼容性测试	Closed

历史记录

- #1 - 2024-03-28 13:08 - 胡玮侃 ( Havi )  
- 状态 从 New 变更为 In Progress
- #2 - 2024-03-28 15:53 - 胡玮侃 ( Havi )  
- 指派给 从 胡玮侃 ( Havi ) 变更为 盛斌 ( Kevin )
- #3 - 2024-04-09 09:12 - 胡玮侃 ( Havi )  
- 状态 从 In Progress 变更为 Resolved
- #4 - 2024-04-11 09:25 - 胡玮侃 ( Havi )  
- 状态 从 Resolved 变更为 To Be Closed
- #5 - 2024-04-26 13:15 - admindev  
- 状态 从 To Be Closed 变更为 Closed