

曙光医院工厂调试

2024-04-03 10:21 - shangdavid

状态:	Closed	开始日期:	2024-04-08
优先级:	Normal	计划完成日期:	
指派给:	shangdavid	% 完成:	100%
类别:		预期时间:	0.00 小时
目标版本:		耗时:	23.75 小时
客户名称:		现场FSW统计:	否
关键字:		产品名称:	
描述			
子任务:			
Support # 12130: 曙光高值柜工厂调试进度确认			Closed
Support # 12200: 申请提供曙光第一批6套硬件配置表和html			Closed
Support # 12238: 出差去海安工厂			Closed
Support # 12239: 6套高值柜12台工控机系统安装			Closed
Support # 12277: 6套高值柜sygc平台数据准备			Closed
Support # 12278: 3套高值柜发布调试与验收			Closed
Support # 12308: 返程回上海			Closed
Support # 12348: 曙光工厂调试配置文件整理发出来			Closed
Support # 12349: 曙光剩下3套高值柜工厂调试			Closed
Support # 12702: 琼海包柜8台工控机装系统			Closed

历史记录

- #1 - 2024-04-08 09:19 - shangdavid
2024-04-07 0.5h 预计周三可以去工厂调试，周二继续确认进度
- #2 - 2024-04-09 11:20 - shangdavid
- 主题 从 曙光医院工厂调试计划 变更为 曙光医院工厂调试
- #3 - 2024-04-10 09:22 - shangdavid
- 状态 从 New 变更为 In Progress
- #4 - 2024-04-11 09:09 - shangdavid
- 主题 从 曙光医院工厂调试 变更为 曙光医院第一批6套高值柜工厂调试
- #5 - 2024-04-11 09:15 - shangdavid
2024-04-10 已完成3套高值柜调试，还有3套4/11日完成
- #6 - 2024-04-12 09:55 - shangdavid
- 状态 从 In Progress 变更为 Resolved
- #7 - 2024-04-12 09:58 - shangdavid
- 状态 从 Resolved 变更为 In Progress
- #8 - 2024-04-12 10:00 - shangdavid
- 状态 从 In Progress 变更为 Resolved
- #9 - 2024-04-12 10:06 - shangdavid
- 状态 从 Resolved 变更为 In Progress

#10 - 2024-04-12 10:07 - shangdavid

- 状态 从 In Progress 变更为 Feedback

#11 - 2024-04-12 10:07 - shangdavid

- 状态 从 Feedback 变更为 Resolved

#12 - 2024-04-12 10:07 - shangdavid

- 状态 从 Resolved 变更为 In Progress

#13 - 2024-04-12 10:08 - shangdavid

- 主题 从 曙光医院第一批6套高值柜工厂调试 变更为 曙光医院工厂调试

#14 - 2024-04-12 10:37 - wangkay

- 状态 从 In Progress 变更为 Feedback

#15 - 2024-04-23 08:20 - shangdavid

- 状态 从 Feedback 变更为 In Progress

#16 - 2024-04-23 10:39 - shangdavid

2024-04-22 第二批7套高值柜调试，先准备sygc数据

#17 - 2024-04-25 10:41 - wangkay

- 状态 从 In Progress 变更为 To Be Closed

#18 - 2024-04-30 10:58 - admindev

- 状态 从 To Be Closed 变更为 Closed