

经销商柜测试

2024-04-23 09:07 - 胡玮侃 (Havi)

状态:	Closed	开始日期:	2024-04-23
优先级:	Normal	计划完成日期:	2024-05-10
指派给:	胡玮侃 (Havi)	% 完成:	100%
类别:		预期时间:	0.00 小时
目标版本:		耗时:	107.00 小时
客户名称:		现场FSW统计:	否
关键字:		产品名称:	
描述			
子任务:			
Bug # 12627: 经销商柜-提测demo+code review			Closed
Bug # 12652: 经销商柜提测demo+code review			Closed
Bug # 12661: 经销商柜 - 测试计划 review			Closed
Bug # 12748: 经销商柜-测试点沟通+编写			Closed
Bug # 12749: 经销商柜-环境部署			Closed
Bug # 12758: 经销商柜测试点编写			Closed
Bug # 12763: 经销商柜测试			Closed
Bug # 12989: 经销商柜-发布手册测试			Closed
Bug # 13060: 经销商柜-整理发布手册+training			Closed
Bug # 13061: 经销商柜-用户手册更新+用例更新上传			Closed

历史记录

- #1 - 2024-04-23 09:07 - 胡玮侃 (Havi)
- 主题 从 经销商柜 变更为 经销商柜测试
- #2 - 2024-05-08 09:18 - 胡玮侃 (Havi)
- 状态 从 New 变更为 In Progress
- #3 - 2024-05-09 09:48 - 胡玮侃 (Havi)
- 状态 从 In Progress 变更为 Resolved
- #4 - 2024-05-15 09:43 - 胡玮侃 (Havi)
- 状态 从 Resolved 变更为 To Be Closed
- #5 - 2024-05-15 14:08 - admindev
- 状态 从 To Be Closed 变更为 Closed