

缝针缝线新需求

2024-07-16 09:13 - 盛斌 (Kevin)

| | | | |
|------------------------------|--------------|----------|------------|
| 状态: | Closed | 开始日期: | 2024-07-15 |
| 优先级: | Normal | 计划完成日期: | 2024-08-13 |
| 指派给: | 盛斌 (Kevin) | % 完成: | 100% |
| 类别: | | 预期时间: | 0.00 小时 |
| 目标版本: | | 耗时: | 140.50 小时 |
| 客户名称: | | 现场FSW统计: | 否 |
| 关键字: | | 产品名称: | 缝针缝线柜 |
| 描述 | | | |
| 子任务: | | | |
| Bug # 15576: 缝针缝线测试策略整理 | | | Closed |
| Bug # 15577: 缝针缝线新需求demo | | | Closed |
| Bug # 15578: 缝针缝线新硬模拟demo | | | Closed |
| Bug # 15592: 缝针缝线协助 | | | Closed |
| Bug # 15715: 缝针缝线环境搭建 | | | Closed |
| Bug # 15716: 缝针缝线测试用例编写 | | | Closed |
| Bug # 15735: 缝针缝线柜范围整理review | | | Closed |
| Bug # 15736: 缝针缝线柜测试用例执行 | | | Closed |
| Bug # 15737: 缝针缝线需求了解和沟通 | | | Closed |
| Bug # 15759: 缝针缝线测试用例Review | | | Closed |
| Bug # 16119: 缝针缝线用户手册整理 | | | Closed |
| Bug # 16210: 缝针缝线Bug 验证和整理 | | | Closed |
| Bug # 16448: 缝针缝线用户手册Review | | | Closed |
| Bug # 16452: 缝针缝线识别率测试整理 | | | Closed |
| Bug # 16523: 缝针缝线柜培训 | | | Closed |

历史记录

#1 - 2024-09-02 09:07 - 胡玮侃 (Havi)
- 状态 从 New 变更为 To Be Closed

#2 - 2024-10-12 09:10 - 盛斌 (Kevin)
- 状态 从 To Be Closed 变更为 Closed